

# Transportation Staff Meeting

November 2, 2011

2:00 PM

Room 601

## AGENDA

### 1. **TIP Amendments** (R. Cook)

Description:

The TIP amendments added to the November 3 TCC agenda will be reviewed. Van Argabright of NCDOT's Program Development Branch will participate by phone.

Attachment: Amendment list

### 2. **Red Line Trail** (G. Cook)

Description:

This project's eligibility for funding from NCDOT's Bicycle & Pedestrian Planning Grant program will be discussed.

### 3. **Congestion Management Process** (Scott Lane)

Description:

Technical Memorandum 2, Congestion Management Framework Guide, will be reviewed.

[Click here](#) to view a copy of the Technical Memorandum. Copies will be provided at the meeting.

### 4. **Comprehensive Transportation Plan** (Grzyski & Panicker)

Description:

The discussion's focus will be on agreeing on the proposed tasks and the amount of time needed to complete them.

Attachment: CTP development schedule

**Access number: 704-432-5485**

**Proposed 2012-2018 TIP Amendments  
November 2011**

TIP Number	Project Type	Road	Project Description	Reason for Amendment	Current FFY	Prop FFY	Cost
B-4579	Bridge replacement	Oakdale Road	Replace bridge-McIntyre Creek	Additional time needed for design and to acquire ROW	2011	2012	\$300,000
B-4651	Bridge replacement	Poplin Road	Replace bridge-South Fork Crooked Creek	Additional time needed to resolve utility conflicts	2011	2012	\$450,000
BK-5114	Bridge replacement	Hood Road	Replace bridge-Reedy Creek	Additional time needed to relocate utilities	2011	2012	\$500,000
EB-4714	Bikeway	N/A	Bikeway construction-Irwin Ave Elementary School to Cedar Yard	Additional time needed to acquire ROW	2010	2012	\$600,000
B-4975	Bridge replacement	Corinth Church Road	Replace bridge-Beaver Dam Creek	Delete project from TIP-does not qualify for Federal bridge replacement program*	2013	N/A	N/A
C-5500	CMAQ	Ballantyne Commons Pkwy & NC 16	Construct left turn lanes-EB BC Pkwy and SB NC 16	Delete project-duplicate of C-5534	N/A	N/A	N/A
C-5539	CMAQ	Graham Street	Construct sidewalk at I-85 interchange	Delete project-duplicate of C-5501	N/A	N/A	N/A
S-5106	Statewide	N/A	Scenic Byways Land Conservation initiative	Add ROW funding	N/A	2012	\$2,145,500
Y-5500	Statewide	N/A	Traffic separation study implementation and closure	Add to Statewide TIP	N/A	2012	\$400,000
*Project will be funded under the new State Legislative Bridge Program							

ID	Task Name	Duration	Start	Finish	11							Sep 4, '11							Sep 11, '11		
					T	W	T	F	S	S	M	T	W	T	F	S	S	M	T		
1	<b>CTP Development</b>	<b>220 days?</b>	<b>Thu 9/1/11</b>	<b>Thu 7/5/12</b>																	
2	<b>Highway Element</b>	<b>78 days</b>	<b>Thu 9/1/11</b>	<b>Mon 12/19/11</b>																	
3	MUMPO jurisdiction staff review draft map	12 days	Thu 9/1/11	Fri 9/16/11																	
4	Reconcile differences between jurisdictions	43 days	Thu 9/1/11	Mon 10/31/11																	
5	Agreement on mapping standards	0 days	Thu 10/13/11	Thu 10/13/11																	
6	NCDOT makes corrections	20 days	Tue 11/1/11	Mon 11/28/11																	
7	Prepare map for public review	15 days	Tue 11/29/11	Mon 12/19/11																	
8	<b>Bike Element</b>	<b>87 days?</b>	<b>Thu 10/13/11</b>	<b>Fri 2/10/12</b>																	
9	Agreement on mapping standards	0 days	Thu 10/13/11	Thu 10/13/11																	
10	Collect bike info from towns	27 days?	Thu 10/13/11	Fri 11/18/11																	
11	Convert to GIS	30 days	Mon 11/21/11	Fri 12/30/11																	
12	Prepare draft map for MUMPO/NCDOT staff review	5 days?	Mon 1/2/12	Fri 1/6/12																	
13	MUMPO/NCDOT Staff review	15 days	Mon 1/9/12	Fri 1/27/12																	
14	Prepare map for public review	10 days?	Mon 1/30/12	Fri 2/10/12																	
15	<b>Ped Element</b>	<b>87 days?</b>	<b>Thu 10/13/11</b>	<b>Fri 2/10/12</b>																	
16	Agreement on mapping standards	0 days	Thu 10/13/11	Thu 10/13/11																	
17	Collect ped info from towns	27 days?	Thu 10/13/11	Fri 11/18/11																	
18	Convert to GIS	30 days	Mon 11/21/11	Fri 12/30/11																	
19	Prepare draft map for MUMPO/NCDOT Staff review	5 days?	Mon 1/2/12	Fri 1/6/12																	
20	MUMPO/NCDOT Staff review	15 days	Mon 1/9/12	Fri 1/27/12																	
21	Prepare map for public review	10 days?	Mon 1/30/12	Fri 2/10/12																	
22	<b>Transit Element</b>	<b>124 days?</b>	<b>Thu 9/1/11</b>	<b>Wed 2/22/12</b>																	
23	CATS prepares data and maps	42 days?	Thu 9/1/11	Fri 10/28/11																	
24	NCDOT develops maps	15 days	Mon 10/31/11	Fri 11/18/11																	
25	Prepare map for public review	15 days	Mon 11/21/11	Fri 12/9/11																	
26	MTC Education	0 days	Wed 1/25/12	Wed 1/25/12																	
27	CATS responds to MTC comments	20 days	Wed 1/25/12	Tue 2/21/12																	
28	MTC Approval	0 days	Wed 2/22/12	Wed 2/22/12																	
29	<b>Public Involvement</b>	<b>41 days</b>	<b>Thu 3/1/12</b>	<b>Fri 4/27/12</b>																	
30	TCC recommends maps for public review	0 days	Thu 3/1/12	Thu 3/1/12																	
31	MPO releases map for public review	0 days	Wed 3/21/12	Wed 3/21/12																	
32	Public Meeting #1	0 days	Tue 3/27/12	Tue 3/27/12																	
33	Public Meeting #2	0 days	Thu 3/29/12	Thu 3/29/12																	
34	Public Meeting #3	0 days	Wed 4/4/12	Wed 4/4/12																	
35	Public Comment Ends	0 days	Fri 4/27/12	Fri 4/27/12																	
36	<b>CTP Development Team</b>	<b>115 days</b>	<b>Wed 9/7/11</b>	<b>Wed 2/15/12</b>																	
37	Meeting	0 days	Wed 9/7/11	Wed 9/7/11																	
38	Meeting	0 days	Wed 9/21/11	Wed 9/21/11																	
39	Meeting	0 days	Wed 10/5/11	Wed 10/5/11																	

Project: CTP Development Schedule.r Date: Mon 10/31/11	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

ID	Task Name	Duration	Start	Finish	11					Sep 4, '11					Sep 11, '11				
					T	W	T	F	S	S	M	T	W	T	F	S	S	M	T
40	Meeting	0 days	Wed 10/19/11	Wed 10/19/11															
41	Meeting	0 days	Wed 11/2/11	Wed 11/2/11															
42	Meeting	0 days	Wed 11/16/11	Wed 11/16/11															
43	Meeting	0 days	Wed 12/7/11	Wed 12/7/11															
44	Meeting	0 days	Wed 1/4/12	Wed 1/4/12															
45	Meeting	0 days	Wed 1/18/12	Wed 1/18/12															
46	Meeting	0 days	Wed 2/1/12	Wed 2/1/12															
47	Meeting	0 days	Wed 2/15/12	Wed 2/15/12															
48	<b>TCC</b>	<b>155 days</b>	<b>Thu 9/1/11</b>	<b>Thu 4/5/12</b>															
49	Meeting	0 days	Thu 9/1/11	Thu 9/1/11															
50	Meeting	0 days	Thu 10/13/11	Thu 10/13/11															
51	Meeting	0 days	Thu 11/3/11	Thu 11/3/11															
52	Meeting	0 days	Thu 12/1/11	Thu 12/1/11															
53	Meeting	0 days	Thu 1/5/12	Thu 1/5/12															
54	Meeting	0 days	Thu 2/2/12	Thu 2/2/12															
55	Meeting	0 days	Thu 3/1/12	Thu 3/1/12															
56	Meeting	0 days	Thu 4/5/12	Thu 4/5/12															
57	<b>MUMPO Board</b>	<b>130 days</b>	<b>Wed 9/21/11</b>	<b>Wed 3/21/12</b>															
58	Meeting	0 days	Wed 9/21/11	Wed 9/21/11															
59	Meeting	0 days	Wed 11/16/11	Wed 11/16/11															
60	Meeting (Education Session on CTP)	0 days	Wed 1/18/12	Wed 1/18/12															
61	Meeting (Education Session on CTP)	0 days	Wed 3/21/12	Wed 3/21/12															
62	<b>Approval Process</b>	<b>45 days</b>	<b>Thu 5/3/12</b>	<b>Thu 7/5/12</b>															
63	TCC Recommendation	0 days	Thu 5/3/12	Thu 5/3/12															
64	MUMPO Board Approval	0 days	Wed 5/16/12	Wed 5/16/12															
65	<b>NCDOT Board Approval</b>	<b>20 days</b>	<b>Thu 6/7/12</b>	<b>Thu 7/5/12</b>															
66	Send to Board for Information	0 days	Thu 6/7/12	Thu 6/7/12															
67	Send to Board for Approval	0 days	Thu 7/5/12	Thu 7/5/12															



Project: CTP Development Schedule.r  
Date: Mon 10/31/11

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	