Transportation Staff Meeting

July 18, 2012
2:00 PM
CMGC 601

AGENDA

1. **Old Dowd Road Grade Separation Project** (Ashton Watson)
   Description:
   This project has resulted in a design for a grade separation of Old Dowd Road and the Norfolk Southern Railroad and was funded with Planning (PL) funds in FY 2012.

2. **Comprehensive Transportation Plan Schedule** (Andy Grzymski)
   Description:
   Review of adopted schedule.

Access number: 704-432-5485

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1	**CTP Map Development**	**305 days**	**Thu 9/1/11**	**Thu 11/1/12**		
2	**Highway Element**	**112 days**	**Thu 9/1/11**	**Fri 2/3/12**		
3	TCC Staff Review/Reconciliation	65 days	Thu 9/1/11	Wed 11/30/11		TCC Staff
4	NCDOT staff makes corrections to map	22 days	Thu 12/1/11	Fri 12/30/11	3	NCDOT Staff
5	TCC staff reviews draft map	20 days	Mon 1/2/12	Fri 1/27/12	4	TCC Staff
6	NCDOT staff makes corrections to map	5 days	Mon 1/30/12	Fri 2/3/12	5	NCDOT Staff
7	**Bike Element**	**100 days**	**Mon 10/31/11**	**Fri 3/16/12**		
8	Collect bike info from towns	35 days	Mon 10/31/11	Fri 12/16/11		NCDOT Staff
9	Convert to GIS	25 days	Mon 12/19/11	Fri 1/20/12	8	NCDOT Staff
10	Prepare draft map for TCC staff review	10 days	Mon 1/23/12	Fri 2/3/12	9	NCDOT Staff
11	TCC Staff Review/Reconciliation	20 days	Mon 2/6/12	Fri 3/2/12	10	TCC Staff
12	NCDOT staff makes corrections to map	10 days	Mon 3/5/12	Fri 3/16/12	11	NCDOT Staff
13	**Ped Element**	**110 days**	**Mon 10/31/11**	**Fri 3/30/12**		
14	Collect ped info from towns	35 days	Mon 10/31/11	Fri 12/16/11		NCDOT Staff
15	Convert to GIS	25 days	Mon 12/19/11	Fri 1/20/12	14	NCDOT Staff
16	Prepare draft map for TCC Staff review	10 days	Mon 2/6/12	Fri 2/17/12	15	NCDOT Staff
17	TCC Staff Review/Reconciliation	20 days	Mon 2/20/12	Fri 3/16/12	16	TCC Staff
18	NCDOT staff makes corrections to map	10 days	Mon 3/19/12	Fri 3/30/12	17	NCDOT Staff
19	**Transit Element**	**254 days**	**Thu 9/1/11**	**Wed 8/22/12**		
20	CATS prepares data and maps	42 days	Thu 9/1/11	Fri 10/28/11		CATS Staff
21	NCDOT develops maps	30 days	Mon 10/31/11	Fri 12/9/11	20	NCDOT Staff
22	Prepare map for TCC staff review	15 days	Mon 12/12/11	Fri 12/30/11	21	NCDOT Staff
23	TCC staff reviews map	10 days	Mon 1/2/12	Fri 1/13/12	22	TCC Staff
24	MTC Education	0 days	Wed 2/22/12	Wed 2/22/12		CATS Staff
25	CATS responds to MTC comments	20 days	Wed 2/22/12	Tue 3/20/12	24	CATS Staff
26	MTC Update	0 days	Wed 7/25/12	Wed 7/25/12		CATS Staff
27	MTC Recommendation to MPO	0 days	Wed 8/22/12	Wed 8/22/12		CATS Staff
28	**Combined Maps**	**67 days**	**Mon 4/2/12**	**Tue 7/3/12**		
29	Raleigh NCDOT review of maps	30 days	Mon 4/2/12	Fri 5/11/12		NCDOT Staff
30	NCDOT/TCC staff review of comments	0 days	Wed 5/16/12	Wed 5/16/12		NCDOT/TCC S
31	TCC reconciliation	15 days	Wed 5/16/12	Tue 6/5/12	30	TCC Staff
32	NCDOT/TCC final decisions on maps	0 days	Wed 6/6/12	Wed 6/6/12	31	NCDOT/TCC S
33	NCDOT staff makes corrections to map for public review	20 days	Wed 6/6/12	Tue 7/3/12	32	NCDOT Staff
34	**Public Involvement**	**261 days**	**Wed 11/2/11**	**Thu 11/1/12**		
35	MUMPO staff develops Public Involvement Plan (PIP) for CTP	78 days	Wed 11/2/11	Fri 2/17/12		MUMPO Staff
36	PIP presented to TCC	0 days	Thu 3/1/12	Thu 3/1/12		MUMPO Staff
37	PIP presented to MPO	0 days	Wed 3/21/12	Wed 3/21/12		MUMPO Staff
38	TCC recommends maps for public review	0 days	Thu 7/12/12	Thu 7/12/12		MUMPO Staff
39	MPO releases map for public review	0 days	Wed 7/18/12	Wed 7/18/12		MUMPO Staff
40	Public Meeting #1 (TBD)	0 days	Wed 7/25/12	Wed 7/25/12		MUMPO Staff
41	Public Meeting #2 (TBD)	0 days	Wed 8/1/12	Wed 8/1/12		MUMPO Staff
42	Public Meeting #3 (TBD)	0 days	Wed 8/8/12	Wed 8/8/12		MUMPO Staff
43	Public Comment Ends	0 days	Fri 8/17/12	Fri 8/17/12		MUMPO Staff
44	MUMPO staff responds to public comments	15 days	Fri 8/17/12	Thu 9/6/12	43	MUMPO Staff
45	**Approval Process**	**35 days**	**Thu 9/13/12**	**Thu 11/1/12**		
46	TCC Recommendation	0 days	Thu 9/13/12	Thu 9/13/12		MUMPO Staff
47	MUMPO Board Approval	0 days	Wed 9/19/12	Wed 9/19/12		MUMPO Staff
48	**NCDOT Board Approval**	**20 days**	**Thu 10/4/12**	**Thu 11/1/12**		
49	Send to NCDOT Board for Information	0 days	Thu 10/4/12	Thu 10/4/12		NCDOT Staff
50	Send to NCDOT Board for Approval	0 days	Thu 11/1/12	Thu 11/1/12		NCDOT Staff
51	**CTP Development Team**	**110 days**	**Wed 11/16/11**	**Wed 4/18/12**		
52	Meeting	0 days	Wed 11/16/11	Wed 11/16/11		
53	Meeting	0 days	Wed 12/7/11	Wed 12/7/11		
54	Meeting	0 days	Wed 1/4/12	Wed 1/4/12		
55	Meeting	0 days	Wed 1/18/12	Wed 1/18/12		
56	Meeting	0 days	Wed 2/1/12	Wed 2/1/12		
57	Meeting	0 days	Wed 2/15/12	Wed 2/15/12		
58	Meeting	0 days	Wed 3/7/12	Wed 3/7/12		
59	Meeting	0 days	Wed 3/21/12	Wed 3/21/12		
60	Meeting	0 days	Wed 4/4/12	Wed 4/4/12		
61	Meeting	0 days	Wed 4/18/12	Wed 4/18/12		
62	**TCC**	**195 days**	**Thu 11/3/11**	**Thu 8/2/12**		
63	Meeting	0 days	Thu 11/3/11	Thu 11/3/11		
64	Meeting	0 days	Thu 12/1/11	Thu 12/1/11		
65	Meeting	0 days	Thu 1/5/12	Thu 1/5/12		
66	Meeting	0 days	Thu 2/2/12	Thu 2/2/12		
67	Meeting	0 days	Thu 3/1/12	Thu 3/1/12		
68	Meeting	0 days	Thu 4/5/12	Thu 4/5/12		
69	Meeting	0 days	Thu 5/3/12	Thu 5/3/12		
70	Meeting	0 days	Thu 6/7/12	Thu 6/7/12		
71	Meeting	0 days	Thu 7/12/12	Thu 7/12/12		
72	Meeting	0 days	Thu 8/2/12	Thu 8/2/12		
73	**MUMPO Board**	**130 days**	**Wed 1/18/12**	**Wed 7/18/12**		
74	Meeting (Education Session on CTP)	0 days	Wed 1/18/12	Wed 1/18/12		
75	Meeting (Education Session on CTP)	0 days	Wed 3/21/12	Wed 3/21/12		
76	Meeting (Education Session on CTP)	0 days	Wed 5/16/12	Wed 5/16/12		
77	Meeting (Education Session on CTP)	0 days	Wed 7/18/12	Wed 7/18/12		



Project: CTP Development Schedule
Date: Mon 11/28/11

Task | Split | Progress | Milestone | Summary | Project Summary | External Tasks | External Milestone | Deadline