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AGENDA 

 
    

1. Requested TIP Amendments   (Cook)  
Description:   
NCDOT’s Program Development Branch has requested that MUMPO amend its TIP 
for the following projects.  The discussion’s focus will be on U-209B and U-3850 and 
if the requested amendments are supported. 
 
TIP Project Description Proposed Amendment Reason 
U-209B 
 

Independence Blvd-
widen from Albemarle 
Road to Idlewild Road 

Delay Construction from 
FY 12 to FY 13 

Allow time for 
redesign requested by 
City 

U-3850 
 

Belk Freeway-add 
westbound lane though 
I-77 interchange 

Delay ROW from FY 13 
to FY 17; Delay 
Construction from FY 15 
to FY 18 

Allow additional time 
to define the scope of 
work 

K-5500C 
(Statewide project) 

Rest area renovations Add Construction in FY 
13 

Funds not previously 
programmed 

M-0451 
(Statewide project) 

Statewide landscape 
plans for TIP 
construction projects 

Add Preliminary 
Engineering in FY 12 
through FY 18 

Funds not previously 
programmed 

W-5210 
(Division project) 

Rumble strips, 
guardrail safety & 
lighting improvements 
at selected locations 

Add ROW and 
Construction in FY 13 
through FY 15 

Funds not previously 
programmed 

 
 

2. MUMPO Certification Review Recommendations (Cook) 
Description:   
MUMPO’s Certification Review includes 22 recommendations related to process and 
procedure improvements.  Recommendations found in Certification Reviews are not 
regulatory, but still may be significant enough that FHWA and FTA are hopeful that 
the proposals will be implemented.  The recommendations will be reviewed and a 
course of action, if appropriate, will be discussed. 
 
Attachment: List of Certification Review Recommendations 

 
  
 
 Access number: 704-432-5485 
 
 
 



2012 MUMPO Certification Review Recommendations 
April 9, 2012 
 
 

 Recommendation Responsible Agency Tasks Necessary to Implement Status 
1 FHWA should attend all TCC meetings in 

person as oppose to calling into some 
meetings. 

FHWA  FHWA has attended 
all recent TCC 
meetings 

2 MUMPO and CDOT should work with 
NCDOT to streamline the billing process. 

MUMPO   

3 FHWA should provide more training and 
information on the various uses of 104PL 
funds. 

FHWA   

4 NCDOT Transportation Planning Branch 
(TPB) should consider revising the 
submittal time frame for the self-
certification process based on 23 CFR 
450.334(a). 

NCDOT-TPB   

5 FHWA should provide a more detailed 
description of each Federal regulation of 
the self-certification process. 

FHWA   

6 NCDOT Program Development Branch 
should provide as much information on the 
annual listing of projects as is provided in 
the STIP. 

NCDOT-Program 
Development Branch 

  

7 The MPO should use the annual listing of 
projects provided by NCDOT to prepare a 
document/list that can be easily 
understood by their citizens. 

MUMPO   

8 MUMPO should continue to improve upon 
the consultation process with Federal and 
State agencies. 

MUMPO   

9 NCDOT Office of Civil Rights staff should 
coordinate Title VI reviews better with 
FHWA, TPB and MPOs in the future. 

NCDOT-OCR   

10 Use staff at Spanish language newspapers 
or CATS to help determine the integrity of 
translated documents. 

MUMPO   

11 Staff should seek out opportunities to share 
information via radio. Radio can be an 
effective means of communicating with 

MUMPO  Radio has been used 
as part of the Title VI 
update process; 



 Recommendation Responsible Agency Tasks Necessary to Implement Status 
both African American and Spanish 
communities. 

similar efforts being 
pursued for 
upcoming public 
comment period 

12 Provide adequate staffing to accomplish 
objectives of the public participation, Title 
VI/EJ and LEP plans. 

MUMPO   

13 FHWA should provide information 
regarding MPO voting structure. 

FHWA  Information from the 
Hampton Roads MPO 
has been received 

14 The MPO should work with NCDOT TPB 
and FHWA to address staffing needed to 
implement the planning program and the 
appropriate umbrella in which to operate. 

MUMPO/NCDOT/FHWA   

15 FHWA and NCDOT should examine the 
MPO options for re-designation after the 
2010 Census boundaries are released. 

FHWA/NCDOT   

16 MUMPO should participate in the update to 
the Regional ITS Strategic Deployment 
Plan. 

MUMPO   

17 MUMPO should include ITS as a separate 
project or integrated into other projects in 
their MTP. 

MUMPO   

18 The NCDOT Division Office should provide 
assistance with the development of the 
financial plan, especially for operations and 
maintenance funding. 

NCDOT-Division 10   

19 NCDOT Program Development Branch 
should provide the MPO with the necessary 
financial data to support the development 
of the MPOs TIP when the draft TIP is 
developed. 

NCDOT-Program 
Development Branch 

  

20 FHWA should send the MPO any RFPs that 
will provide assistance for developing the 
CMP. 

FHWA  Complete 

21 FHWA should provide some information 
regarding how model production is funded 
when multiple MPOs are included in a 
regional model. 

FHWA   

22 MUMPO needs to continue working to MUMPO   



 Recommendation Responsible Agency Tasks Necessary to Implement Status 
meeting their task deadlines associated 
with the 2040 LRTP update, anticipated 
TIP and TIP amendment schedules and 
associated transportation conformity 
process work. 
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